




Community Giving Project

KARUNISAI

Ragas for Recovery

Saanvi Subramanian
Prisha Kuberan



OUR CAUSE

- Sri Lankan civil conflict
- Limited healthcare access
 - High rates of **musculoskeletal dystrophy**

CHANKANAI,
JAFFNA DISTRICT,
SRI LANKA



Areas commonly affected by
musculoskeletal dystrophy



30%

POPULATION'S
AGRICULTURE
WORKERS AT
RISK OF M.D.

14%

COMMUNITY
AFFECTED BY
ANKLE
DISORDERS

34%

POPULATION'S
MUSCULO-
SKELETAL PAIN
IN UPPER LIMBS

INTRODUCING *KARUNISAI*



KARUNISAI *MUSIC FOR HEALING* *Ragas for Recovery*



Kirkland Performing Arts Center



2:00 PM – 4:00 PM



6:00 PM – 8:00 PM



December 14th,
2024

- Tamil Cultural Event
- 2 Carnatic music productions
- Raise funds to provide physiotherapy equipment
- Partnered with Temple of Music



PROJECT GOALS

PRIMARY – Raise \$15,000 for physical rehabilitation equipment

SECONDARY – Promote holistic healing through Carnatic Music

TERTIARY – Foster awareness in the community via cultural engagement

PRIMARY – Raise \$15,000 for physical rehabilitation equipment

Stationary Bike




SLR 26612.35

USD 99

**Raise funds to purchase 150
physiotherapy devices at \$99 each**

**Tickets sold at \$20 for attendees
age 10 and up**

Parallel Bars



SLR 26612.35

USD 99

**Aim to sell 375 tickets to reach
fundraising goal**

SECONDARY – Promote holisting healing through Carnatic music

- Use musopathy to benefit both physical and mental health
- Rhythms (tala) & melodies (raga) improve mood, clarity, and stress relief
 - Different ragas have different benefits
- Play Karunisai music recordings during treatment sessions
 - Analyze changes in mental outlook and overall behavior



TERTIARY – Foster awareness in the community via Cultural Engagement

- Limited access of healthcare in Chankanai
- Struggles with musculoskeletal dystrophy and injuries

30%

AT RISK FOR WORK-RELATED
MUSCULOSKELETAL
DISORDERS

14%

POPULATION AFFECTED
BY MUSCULOSKELETAL
ANKLE DISORDERS

34%

PREVALENCE OF
MUSCULOSKELETAL PAIN
IN NECK AND UPPER LIMBS

HUMAN RESOURCE MANAGEMENT PLAN



**Kaustubh
Grama**



**Prisha
Kuberan**



**Saanvi
Subramanian**



**Ganesh
Rajagopalan**




**Temple of
Music**



**Carnatic Music
Performers**




**Dr. S.
Thangamuthu**



Kaustubh Grama

**ROLE: Project Lead and
Musician Coordinator**




Kaustubh Grama

**ROLE: Project Lead and
Musician Coordinator**



Prisha Kuberan

**ROLE: Project Lead and
Logistics Coordinator**



Kaustubh Grama

**ROLE: Project Lead and
Musician Coordinator**




Prisha Kuberan

**ROLE: Project Lead and
Logistics Coordinator**



Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



Kaustubh Grama

**ROLE: Project Lead and
Musician Coordinator**



**Ganesh Rajagopalan &
Temple of Music**

ROLES:

**GR: Music Composer + ToM President,
ToM: Hospital Liaison + Event Sponsor**




Prisha Kuberan

**ROLE: Project Lead and
Logistics Coordinator**



Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



Kaustubh Grama

**ROLE: Project Lead and
Musician Coordinator**



**Ganesh Rajagopalan &
Temple of Music**

ROLES:

**GR: Music Composer + ToM President,
ToM: Hospital Liaison + Event Sponsor**



Prisha Kuberan

**ROLE: Project Lead and
Logistics Coordinator**




eSwara School Performers

**ROLE: Carnatic Music
Performers**



Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



Kaustubh Grama

**ROLE: Project Lead and
Musician Coordinator**



**Ganesh Rajagopalan &
Temple of Music**

ROLES:

**GR: Music Composer + ToM President,
ToM: Hospital Liaison + Event Sponsor**



Prisha Kuberan

**ROLE: Project Lead and
Logistics Coordinator**



eSwara School Performers

**ROLE: Carnatic Music
Performers**



Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



Dr. S. Thangamuthu

**ROLE: Lead Doctor of
Chankanai Divisional
Hospital**

MILESTONES

MILESTONES

MILESTONE 1



Initial Contact and Coordination

- Contact Temple of Music, Ganesh Rajagopalan, musicians, and hospital
- Venue Reservation

MILESTONES

MILESTONE 1



Initial Contact and Coordination

- Contact Temple of Music, Ganesh Rajagopalan, musicians, and hospital
- Venue Reservation

MILESTONE 2



Start of Rehearsals

- Receive music recordings
- Finalize compositions
- Create rehearsal schedule

MILESTONES

MILESTONE 1



Initial Contact and Coordination

- Contact Temple of Music, Ganesh Rajagopalan, musicians, and hospital
- Venue Reservation

MILESTONE 2



Start of Rehearsals

- Receive music recordings
- Finalize compositions
- Create rehearsal schedule

MILESTONE 3



Karunisai Event

- Venue decoration
- Hold 2 Carnatic Music performances
- Speeches to raise awareness

MILESTONES

MILESTONE 1



Initial Contact and Coordination

- Contact Temple of Music, Ganesh Rajagopalan, musicians, and hospital
- Venue Reservation

MILESTONE 2



Start of Rehearsals

- Receive music recordings
- Finalize compositions
- Create rehearsal schedule

MILESTONE 3



Karunisai Event

- Venue decoration
- Hold 2 Carnatic Music performances
- Speeches to raise awareness

MILESTONE 4



Funds Delivered to Cause

- Delivering funds to Chankanai Divisional Hospital through wire transfer

MILESTONES

MILESTONE 1



Initial Contact and Coordination

- Contact Temple of Music, Ganesh Rajagopalan, musicians, and hospital
- Venue Reservation

MILESTONE 2



Start of Rehearsals

- Receive music recordings
- Finalize compositions
- Create rehearsal schedule

MILESTONE 3



Karunisai Event

- Venue decoration
- Hold 2 Carnatic Music performances
- Speeches to raise awareness

MILESTONE 4



Funds Delivered to Cause

- Delivering funds to Chankanai Divisional Hospital through wire transfer


MILESTONE 5



Analysis of Patient Recovery

- Observing effects of playing Carnatic music during therapy sessions

SCHEDULE



QUALITY MANAGEMENT PLAN



SCHEDULE



FINANCIALS



LOGISTICS



**MISSION
OBJECTIVES**



SCHEDULE

- Created schedule checkpoints to monitor progress
- Tracked on-time delivery (number of delays)

KEY METRIC:
Adherence to milestones



SCHEDULE

- Created schedule checkpoints to monitor progress
- Tracked on-time delivery (number of delays)

KEY METRIC:
Adherence to milestones



FINANCIALS

- Monthly budget reviews with team
- Maintained Excel spreadsheet to keep track of expenses

KEY METRIC:
Budget variance

LOGISTICS



- Conducted several checks
 - Venue cleanliness
 - Seating availability
 - Prepared back-up equipment

KEY METRIC:

CSAT score

LOGISTICS

- Conducted several checks
 - Venue cleanliness
 - Seating availability
 - Prepared back-up equipment



MISSION OBJECTIVES



- Assessed fulfillment of project goals
- Reached out to understand impact created

KEY METRIC:

CSAT score

KEY METRIC:

Total funds raised, number of physiotherapy devices purchased

RISK MANAGEMENT PLAN



**Food Safety
and Storage
Issues**



**Inconsistent
Patient Tracking**



**Instrument and
Vocal Damage**



FOOD SAFETY AND STORAGE

Likelihood: LOW



IMPACT: Detrimental

- Food kept at unsafe temperatures may lead to foodborne illnesses
- Spoil event reputation and overall experience

RESPONSE STRATEGY

- Food delivered max 30 min before
- Separate boxes to reduce contamination
- Leave food at safe temperatures



INCONSISTENT PATIENT TRACKING

Likelihood: MODERATE



IMPACT: Detrimental

- Inaccurate or inconsistent data
- Compromise effectiveness of study

RESPONSE STRATEGY

- Clear instructions for tracking
- Scheduled check-ins for patient progress
- Behavior is tracked before and after music is played



INSTRUMENT AND VOCAL DAMAGE

Likelihood: HIGH



IMPACT: Detrimental

- Weather affect conditions of instruments and vocalists ability to perform
- Damaged instruments and strained voices

RESPONSE STRATEGY

- Temperature controlled instrument cases
- Provide hot water with honey for vocalists
- Allocate warm up period before performances

BUDGET

Item	Cost per Item	#	TOTAL COST
Stage Decor	In-Kind from eSwara	1	\$0.00
Welcome Table Decor	In-Kind from eSwara	1	\$0.00
Microphones	\$20.50	12	\$246.00
Kirkland Arts Center	\$170.00/hour	10 hrs	\$1,700.00
Program Flyers	\$1.50	500	\$750.00
Food	In-Kind from eSwara	650	\$0.00
GRAND TOTAL			\$2,696.00

MILESTONE 1

INITIAL CONTACT AND COORDINATION

- Partnered with Ganesh Rajagopalan, who served as artistic director and composed the music
- Coordinated with Chankanai Divisional Hospital
- Recruited 11 vocalists, 11 violinists, and 3 understudies from eSwara
- Secured the venue through Temple of Music



Chankanai Divisional
Hospital



Ganesh
Rajagopalan



Temple of
Music



Project Lead Team
at ICDC 2024

MILESTONE 2

START OF REHEARSALS



- Composed 10 music pieces with ragas chosen for their restorative properties
 - Sankarabharanam, Madhyamavati, Hamsadhwani, and Maya-malava-gowla
- Held 2-hour rehearsals three times a week for three months
- Used a shared spreadsheet to coordinate musicians' availability
- Organized sectional rehearsals for additional practice

ADVERTISING AND TICKET SALES

- Created and distributed flyers around Tamil community centers
- Spread digital flyers through social media
- Sold tickets through *Sulekha*
- Free entry for children

Pricing: \$20 per adult

KARUNISAI

📍 350 Kirkland Ave, Kirkland, WA 98033

🕒 Saturday, December 14, 2024

📅 Add to calendar ▼

**ONLINE
SULEKHA
POSTING**

CHANNELS:



**WORD OF
MOUTH**



FACEBOOK



WHATSAPP



MILESTONE 3

KARUNISAI EVENT



CUSTOMER SATISFACTION INDICATOR SURVEY

How satisfied are you with the Karunisai event?

1 2 3 4 5

Additional comments:

ATTENDEES: 585 paying

- 249 at 2:00 PM to 4:00 PM
- 336 at 6:00 PM to 8:00 PM

FUNDS: \$ 12,359 total

- \$11,700 through tickets
- \$659 through donations



**DOUBLED
FUNDS W/ MICROSOFT
MATCHING GIFTS
PROGRAM:
\$24,718 total**



KAUSTUBH




MILESTONE 4

FUNDS DELIVERED TO OUR CAUSE



**150 Stationary
Bicycles**



100 Parallel Bar Systems



**Equipment used to
conduct case study**

MILESTONE 5

ANALYSIS OF PATIENT RECOVERY

- Collaborated with Dr. Thangamuthu to integrate Carnatic music recordings into patient's physiotherapy sessions
- Case study on 21-year old female patient volunteer with bipolar disorder
- Weekly ragas played
- Behavioral outcomes (mood, social engagement, health) tracked



EVALUATING IMPACT

\$12.3K

INITIAL
MONEY
RAISED

\$24.7K

TOTAL
MONEY
RAISED

250

EQUIPMENT
SETS
PURCHASED

90

PATIENTS
HELPED
SO FAR

INITIAL GOAL:
\$15K


INITIAL GOAL:
150

EVALUATING KEY METRICS

KEY METRIC	STATUS	KEY METRIC	STATUS
Adherence to milestones (OTD)		Post-event survey score	
Budget variance		Total funds raised	
# of ticket sales		# of physiotherapy equipment sets	
# of attendees			

LESSONS LEARNED


LESSONS LEARNED



INITIATING

- Learned to effectively divide tasks among partnering organizations
- Managed large project with many deliverables through delegation

LESSONS LEARNED



INITIATING

- Learned to effectively divide tasks among partnering organizations
- Managed large project with many deliverables through delegation

PLANNING

- Balanced ambitious goals with realistic constraints
- Learned to budget additional time for large money transfers between organizations



LESSONS LEARNED



EXECUTION

- Successfully leveraged existing connections to reduce cost and streamline communication
- Learned to expand audience outside of South Asian community

LESSONS LEARNED



EXECUTION

- Successfully leveraged existing connections to reduce cost and streamline communication
- Learned to expand audience outside of South Asian community

MONITORING AND CONTROLLING

- Successful in establishing checkpoints to assess progress and budget
- Learned to keep close track of ticket sales to ensure we meet our target



THANK YOU!

ANY QUESTIONS?

CONTACT US

425-471-9994



info.karunisai@gmail.com

