

Community Giving Project

PARVAIYATTAM

Illuminating Nawalapitiya's Future

Saanvi Subramanian

Prisha Kuberan

Kaustubh Grama



OUR CAUSE

- Sri Lankan civil conflict
- Limited healthcare access
 - High prevalence of cataract vision impairment among elderly



NAWALAPITIYA,
KANDY DISTRICT,
SRI LANKA



33%

DISTRICT
POPULATION
WITH
CATARACT

67%

PATIENTS
CANNOT
AFFORD
SURGERY

98%

CATARACT
SURGERY
SUCCESS
RATE



INTRODUCING ***PARVAIYATTAM***



- South Asian cultural event
- 2 Bharatanatyam productions
- Raise funds to relieve majority of surgical cost for cataract patients
- Partnered with WSSTA

PROJECT GOALS

PRIMARY – Raise \$10,000 for cataract surgical equipment sets

SECONDARY – Raise awareness about the significant impacts of healthcare inequalities in Sri Lanka

PRIMARY – Raise \$10,000 for cataract surgical equipment sets:
\$9,000 from ticket sales & \$1,000 from donations

Breakdown of one equipment set cost

Item	Price in rupees	Price in dollars
Phaco knife	Rs. 700	\$2.17
Vision blue dye	Rs. 1,500	\$4.65
Methyl cellulose	Rs. 3,000	\$9.30
Lenses	Rs. 12,000	\$37.19
Total	Rs. 17,200	\$53.31

\$53.31 for a one-time use surgical set

- Funding 187 cataract surgical equipment sets



SECONDARY – Raise awareness about the significant impacts of healthcare inequalities in Sri Lanka

- Limited access of healthcare in Nawalapitiya
- Struggles with cataract-related vision impairment

33%

KANDY DISTRICT
POPULATION WITH
CATARACT

67%

CATARACT PATIENTS
CANNOT AFFORD
SURGERY

98%

CATARACT
SURGERY
SUCCESS RATE

HUMAN RESOURCE MANAGEMENT PLAN



**Prisha
Kuberan**



**Kaustubh
Grama**



**Saanvi
Subramanian**



**Pratheeba
Satkunanathan**



**Nrityalaya
Dancers**



**Carnatic
Musicians**



Prisha Kuberan

**ROLE: Project Lead and
Dance Coordinator**



Prisha Kuberan

**ROLE: Project Lead and
Dance Coordinator**



Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**




Prisha Kuberan

**ROLE: Project Lead and
Dance Coordinator**



Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



Kaustubh Grama

**ROLE: Project Lead and
Logistics Coordinator**



Prisha Kuberan

**ROLE: Project Lead and
Dance Coordinator**




Pratheeba Satkunanathan

**ROLE: WSSTA President and
Sponsor of Event**



Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



Kaustubh Grama

**ROLE: Project Lead and
Logistics Coordinator**



Prisha Kuberan

**ROLE: Project Lead and
Dance Coordinator**



Pratheeba Satkunanathan

**ROLE: WSSTA President and
Sponsor of Event**




Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



**ROLE:
Bharatanatyam Dancers**



Kaustubh Grama

**ROLE: Project Lead and
Logistics Coordinator**



Prisha Kuberan

**ROLE: Project Lead and
Dance Coordinator**



Pratheeba Satkunanathan

**ROLE: WSSTA President and
Sponsor of Event**




Saanvi Subramanian

**ROLE: Project Lead and
Marketing Coordinator**



**ROLE:
Bharatanatyam Dancers**



Kaustubh Grama

**ROLE: Project Lead and
Logistics Coordinator**



**ROLE:
Carnatic Musicians**

MILESTONES

MILESTONES

MILESTONE 1:



Initial Contact and Coordination

- Contact WSSTA, hospital, dancers, and musicians
- Venue reservation

MILESTONES

MILESTONE 1:



**Initial
Contact and
Coordination**

- Contact WSSTA, hospital, dancers, and musicians
- Venue reservation

MILESTONE 2:



**Start of
Rehearsals**

- Receive music recordings
- Create choreography
- Schedule rehearsals

MILESTONES

MILESTONE 1:



**Initial
Contact and
Coordination**

- Contact WSSTA, hospital, dancers, and musicians
- Venue reservation

MILESTONE 2:



**Start of
Rehearsals**

- Receive music recordings
- Create choreography
- Schedule rehearsals

MILESTONE 3:



**Parvaiyattam
Event**

- Decorate venue
- 2 Bharatanatyam performances

MILESTONES

MILESTONE 1:



**Initial
Contact and
Coordination**

- Contact WSSTA, hospital, dancers, and musicians
- Venue reservation

MILESTONE 2:



**Start of
Rehearsals**

- Receive music recordings
- Create choreography
- Schedule rehearsals

MILESTONE 3:



**Parvaiyattam
Event**

- Decorate venue
- 2 Bharatanatyam performances

MILESTONE 4:



**Funds
Delivered to
Cause**

- Donate funds raised
- Fund cataract surgeries

SCHEDULE



QUALITY MANAGEMENT PLAN



SCHEDULE



FINANCIALS



LOGISTICS



**MISSION
OBJECTIVES**



SCHEDULE

- Created schedule checkpoints to monitor progress
- Tracked on-time delivery (number of delays)

KEY METRIC:

Adherence to milestones



SCHEDULE

- Created schedule checkpoints to monitor progress
- Tracked on-time delivery (number of delays)

KEY METRIC:
Adherence to milestones



FINANCIALS

- Monthly budget reviews with team
- Maintained Excel spreadsheet to keep track of expenses

KEY METRIC:
Budget variance

LOGISTICS



- Conducted several checks
 - Venue cleanliness
 - Seating availability
 - Prepared back-up equipment

KEY METRIC:

CSAT score

LOGISTICS



- Conducted several checks
 - Venue cleanliness
 - Seating availability
 - Prepared back-up equipment

MISSION OBJECTIVES



- Assessed fulfillment of project goals
- Reached out to understand impact created

KEY METRIC:

CSAT score

KEY METRIC:

Total funds raised, number of eye surgeries funded

RISK MANAGEMENT PLAN



**Low Number
of Attendees**



**Injury to
Performers**



**Falling Short of
Fundraising
Objectives**



LOW NUMBER OF ATTENDEES

Likelihood: LOW



IMPACT: Detrimental

- Reduced fundraising success
- Diminished community involvement

RESPONSE STRATEGY

- Enhanced marketing and promotion through different channels
- Advertise to local community
- Offer alternative tickets



INJURY TO PERFORMERS

Likelihood: MODERATE



IMPACT: Detrimental

- Absence in part of the performance

RESPONSE STRATEGY

- Implement strict safety protocols
- Train back-up dancers to fill in



FALLING SHORT OF GOALS

Likelihood: HIGH



IMPACT: Detrimental

- Less surgeries funded
- Diminished community impact

RESPONSE STRATEGY

- Encourage additional donations
- Put up posters and advertise cause

BUDGET

Lamp Decor	\$0.00
Flower Decor	\$0.00
Performance Outfits	\$205.00
Renton IKEA Rental	\$1,100.00
Musicians	\$500.00
TOTAL BUDGET	\$1,805.00

WSSTA covered the costs for *Parvaiyattam* and provided us with decorations.

Audio equipment was provided by the Renton Performing Arts Center free of cost.

MILESTONE 1

INITIAL CONTACT AND COORDINATION

- Contacted WSSTA
- Contacted Nrityalaya School of Dance
- Contacted South Asian musicians
- Found venue
- Confirmed date of event with Renton IKEA Center



வாஷிங்டன் மாநில
இலங்கை தமிழ்ச் சங்கம்



WASHINGTON STATE
SRI LANKAN TAMIL ASSOCIATION



MILESTONE 2

START OF REHEARSALS

- Choreographed dance and chose 9 pieces
- Scheduled timeline with musicians
- Created rehearsal schedule with dancers

[illegible]

ADVERTISING AND TICKET SALES

- Created and distributed flyers around Tamil community centers
- Spread digital flyers through Facebook and Whatsapp
- Sold tickets through *Sulekha*
- Free entry for children

Pricing: \$20 per adult

PARVAIYATTAM

📍 Renton Ikea Performing Arts Center, 400 South 2nd Street, WA, WA 98057

🕒 Saturday, Dec 9 2023

📅 Add to my calendar ▼

CHANNELS:



WORD OF
MOUTH



FACEBOOK



WHATSAPP



MILESTONE 3

PARVAIYATTAM EVENT



ATTENDEES: 812 attendees

- 501 total adults
- 311 total children

FUNDS: \$11,284 total

- \$10,020 through tickets
- \$1,264 through donations



CUSTOMER SATISFACTION INDICATOR SURVEY

How satisfied are you with the Parvaiyattam event?



1



2



3



4



5

Additional comments:

SCORE: 4.5



MILESTONE 4

FUNDS DELIVERED TO OUR CAUSE



EVALUATING IMPACT

\$11.2K

INITIAL MONEY
RAISED

INITIAL GOAL:
\$10K

\$22.5K

TOTAL MONEY
RAISED

423

SURGERY SETS
PURCHASED

INITIAL GOAL:
187

102

PATIENTS
HELPED
SO FAR

EVALUATING KEY METRICS

KEY METRIC	STATUS	KEY METRIC	STATUS
Adherence to milestones (OTD)		CSAT score	
Budget variance		Total funds raised	
# of ticket sales		# of eye surgeries funded	
# of attendees			

LESSONS LEARNED

WHAT WE DID WELL:

- Set SMART, specific goals
- Advertised to our target audience
- Successful fundraising
- Maintained budget and schedule

LESSONS LEARNED

WHAT WE DID WELL:

- Set SMART, specific goals
- Advertised to our target audience
- Successful fundraising
- Maintained budget and schedule

IMPROVE FOR FUTURE PROJECTS:

- Advertise to a broader audience
- Research community programs beforehand
- Utilize more social media channels

THANK YOU!

ANY QUESTIONS?

CONTACT US

425-471-9994



info.parvaiyattam@gmail.com

